
 
 

  

 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 4 
2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If applicable) 

 009 See Block 16C   
6.  ISSUED BY CODE  7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office – ODIN – OP-MS  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (x) 9A.  AMENDMENT OF SOLICITATION NO. 

   
  9B.  DATED (SEE ITEM 11) 

OAO Corporation   
7500 Greenway Center Drive 
Greenbelt MD 20770 

 10A.  MODIFICATION OF CONTRACT/ORDER NO. 

   NAS5-98144/CC90303B 
   
   10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE     December 1, 2001 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[   ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers   [   ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 
 

        
 

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
 
 

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
    NAS5-98144 Contract Clause C.7 Technology Refreshment Process and FAR Clause 52.212-4 Contract 
    Terms and Conditions-Commercial Items, (c) Changes 

 D.  OTHER (Specify type of modification and authority) 
  
 

E.  IMPORTANT:  Contractor [  ] is not,  [ X ] is required to sign this document and return        1       copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

Stennis Space Center   ---    ODIN SERVICES 
Technology Infrastructure (SWR NJ00 F2AY 00 Rev 1) Cable Plant Expansion in B1002 (Room 179) for NAVOCEANO 
and (SWR NJ00 F2AY 02) Cable Plant Expansion in B1002 (Room 291C) for NAVOCEANO 
Change in Delivery Order Price:  $72,751.11 (INCREASE) 

 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Stephen O. Hawkins 
ODIN Program Manager 

Penelope A. Ebright 
Delivery Order Contracting Officer 

  
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
Original signed by Stephen O. Hawkins January 14, 2002   
  BY Original Signed by Penelope A. Ebright February 8, 2002 

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE 

30-105 STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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1. The purpose of this modification is to incorporate the following technology infrastructure 

enhancement for SSC:  
 

OAO Proposal # Proposal Date Subject Amount 
NJ00 F2AY 00 

 Rev 1 1/3/2002 
Cable Plant Expansion in Room 179 of B1002 
for  NAVOCEANO $47,597.63 

NJ00 F2AY 01 
 1/3/2002 

Cable Plant Expansion in Room 291C of 
B1002 for  NAVOCEANO 

 
25,153.48 

         
2. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, 

the technology refreshment services referenced above and identified in the schedule, are 
hereby incorporated into this Delivery Order at a fixed price of $72,751.11.   

 
3. Schedule: The completion and milestone dates for individual tasks are set forth in the 

schedule below: 
 
OAO Proposal # Description Schedule 
NJ00 F2AY 00 
 Rev 1 

The contractor shall provide the labor 
(including, but not limited to, engineering, 
configuration management, user 
coordination/scheduling, wiring/cabling and 
equipment installation) and materials 
necessary to install network and telephone 
jacks as the result of new modular furniture 
installation and removal of old wiring in room 
179 area of B1002 for NAVOCEANO. This 
includes: installation of  (2) Cat5 wires, (1) 
level 3-wire and (1) multimode duplex fiber 
cable to (51) unclassified locations in room 
179 area in B1002; placement of unclassified 
wiring and fiber in ceiling and fished in walls; 
installation of (1) Cat5 wire and (1) multimode 
duplex fiber cable to (45) classified locations 
in room 179 area of B1002 and installation of 
Panduit raceway below drop ceiling for 
classified wire and fiber. All wiring and fiber 
shall be placed into the same faceplates. 

Completed (4) four weeks 
after receipt of Modification 
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OAO Proposal # Description Schedule 
NJ00 F2AY 01 
  

The contractor shall provide the labor 
(including, but not limited to, engineering, 
configuration management, user 
coordination/scheduling, wiring/cabling and 
equipment installation) and materials 
necessary to install network and telephone 
jacks as the result of new modular furniture 
installation and removal old wiring in room 
291C area of B1002 for NAVOCEANO. This 
includes:  installation of (2) Cat5 wires, (1) 
level 3-wire and (1) multimode duplex fiber 
cable to (15) unclassified locations in room 
291C area in B1002; installation of (1) Cat5 
wire and (1) multimode duplex fiber cable to 
(15) classified locations in room 291C area in 
B1002 and installation of (2) Cat5 wires to (17) 
top-secret locations in room 291C area of 
B1002.  
 

Completed (4) four weeks 
after receipt of Modification 

 
 
4. Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate 

the increase of $72,751.11 for these infrastructure upgrades: 
 

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 8) 
 

Ordered Seats/Service Levels (Attachment A) 
(Estimated amount for December 2001 based on 
projected quantity) 

 
 

$350,104.74 
Catalog Services  $0.00 
Specialized Services  $0.00 
Infrastructure Upgrades  $86,604.32 
Sub-total $436,709.06 
Less credits $0.00 
Less retainage not earned $0.00 

 
Sub-total 

 
$436,709.06 

 
Seats/Service levels projected through 11/30/04 

 
$14,601,207.75 

 
Catalog Actuals 

 
$0.00 

 
Specialized Services Actuals 

 
$0.00 

 
Total Estimated Delivery Order Value: 

 
$15,037,916.81 
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5. Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to include the 

subject infrastructure upgrade.  The signed date and completion date will be completed in a 
future infrastructure upgrade modification. 

 
Mod. 
No. 

 Description  
Of Work 

Date 
Signed 

Completion 
 Date 

Modification 
Value 

002 XJCS R491 00 Cable Plant Expansion 
at PTMC Construction Site for NASA 

12/21/01  
$      2,603.05

006 PB00 C202 00 Cable Plant Expansion 
in B1100 for NOAA 

12/28/01  
11,250.16

009 NJ00 F21AY 00 Rev 1 Cable Plant 
Expansion in B1002 for NAVOCEANO 

   
$47,597.63

009 NJ00 F21AY 01  Cable Plant 
Expansion in B1002 for NAVOCEANO 

  
$25,153.48  

    
    

Total Dollar Value of Incorporated Infrastructure Modifications $86,604.32
 
6. Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master ContractNAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified). 
 
7. The contractor’s proposals identified in this modification are hereby incorporated by 

reference. Where differences exist between this delivery order modification and the 
Contractor’s proposals, this delivery order modification takes precedence. 

  
8. Reporting requirements: The contractor shall provide monthly status reports to the SSC 

TMR, with a copy to the DOCO. These reports shall include, as a minimum, installation 
progress, and potential problem areas. 

 
9. In consideration of the modification agreed to herein as complete equitable adjustment for 

the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustments attributable to such facts 
or circumstances giving rise to these changes.  

 
10. All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.   
 
 

 
 


